

CHANGE ORDER REQUEST #1

Project:
DECATUR CEMETERY
DECATUR AL

Change Order #1

Prepared for:
RICHARD HUMPHREY
PUGH WRIGHT MCNALLY, INC
310 8TH AVE NE
DECATUR AL 35601

Date: 8/15/2017

Phone: 256-353-3937

Contractor:
Waters Brothers Contractors, Inc.
1328 Woodall Road
Decatur, Alabama 35603

The Changes from Original Contract are as Follows:

Item #	Description	Totals
1	labor, material, and equipment to remove 550 sf of ex sidewalk	
	labor, material, and equipment to seed and mulch	
	labor, material, and equipment to form and pour 550 sf of new sidewalk	
	labor, material, and equipment to perform grading	
		\$5,269.00

TOTAL CHANGE ORDER REQUEST: \$ 5,269.00

Not Valid Until Signed by Owner and Contractor

Contractor
Waters Brothers Contractors, Inc.
1328 Woodall Road
Decatur, AL 35603

Owner:

By [Signature]

By [Signature]

Date 8-16-17

Date 8/21-17

CHANGE ORDER

In the event of the necessity for the execution of a Change Order the following format shall be used:

CHANGE ORDER

Order No.: 1

Date: 08/15/17

Agreement Date: 07/11/17

NAME OF PROJECT: DECATUR CEMETERY ENTRANCE IMPROVEMENTS, CITY OF DECATUR, ALABAMA

OWNER: CITY OF DECATUR, ALABAMA,

402 Lee Street, NE, Decatur, Alabama 35601

CONTRACTOR: Waters Brothers Contractors, Inc

The following changes are hereby made to the CONTRACT DOCUMENTS:

Justification: Additional sidewalk requested by owner

CHANGE TO CONTRACT PRICE: \$ 5,269.⁰⁰

Original CONTRACT PRICE: \$ 147,895.06

Current CONTRACT PRICE adjusted by previous: \$ 147,895.06

CHANGE ORDER \$ 5,269.⁰⁰

The CONTRACT PRICE due to this CHANGE ORDER will be (increased) (decreased)

by: \$ 5,269.⁰⁰

The new CONTRACT PRICE including this CHANGE ORDER will be

\$ 153,164.⁰⁶

CHANGE TO CONTRACT TIME:

The CONTRACT TIME will be (increased)
(decreased) by 0 calendar days.

The date for completion of all work will be 09/23/17 (Date).

APPROVALS REQUIRED:

Requested By: Trudy Gristham

Recommended By: _____

Ordered By: Richard Humphrey

Accepted By: Trudy Gristham

CHANGE ORDER REQUEST #2

Project:
DECATUR CEMETERY
DECATUR AL

Change Order #2

Prepared for:
RICHARD HUMPHREY
PUGH WRIGHT MCNALLY, INC
310 8TH AVE NE
DECATUR AL 35601

Date: 8/21/2017

Phone: 256-353-3937

Contractor:
Waters Brothers Contractors, Inc.
1328 Woodall Road
Decatur, Alabama 35603

The Changes from Original Contract are as Follows:

Item #	Description	Totals
1	labor, material, and equipment to place geogrid fabric labor, material, and equipment to smoothdrum roll	\$1,627.66

TOTAL CHANGE ORDER REQUEST: \$1,627.66

Not Valid Until Signed by Owner and Contractor

Contractor
Waters Brothers Contractors, Inc.
1328 Woodall Road
Decatur, AL 35603

Owner:

By [Signature]

By _____

Date 8-21-17

Date _____

CHANGE ORDER

In the event of the necessity for the execution of a Change Order the following format shall be used:

CHANGE ORDER

Order No.: 2

Date: 08/21/17

Agreement Date: 07/11/17

NAME OF PROJECT: DECATUR CEMETERY ENTRANCE IMPROVEMENTS, CITY OF DECATUR, ALABAMA

OWNER: CITY OF DECATUR, ALABAMA,

402 Lee Street, NE, Decatur, Alabama 35601

CONTRACTOR: Waters Brothers Contractors, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Justification: Subgrade failed proof roll. Install geo grid.

CHANGE TO CONTRACT PRICE: \$ 1,627.⁶⁶

Original CONTRACT PRICE: \$ 147,895.⁰⁶

Current CONTRACT PRICE adjusted by previous: \$ 153,164.⁰⁶

CHANGE ORDER \$ 1,627.⁶⁶

The CONTRACT PRICE due to this CHANGE ORDER will be increased (decreased)

by: \$ 1,627.⁶⁶

The new CONTRACT PRICE including this CHANGE ORDER will be

\$ 154,791.⁷²

CHANGE TO CONTRACT TIME:

The CONTRACT TIME will be (increased)
(decreased) by 0 calendar days.

The date for completion of all work will be 09/23/17 (Date).

APPROVALS REQUIRED:

Requested By: Ralph Donnelly

Recommended By: Richard Humphrey / Ralph Donnelly

Ordered By: _____

Accepted By: _____